
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:08 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 662 Date: 14-Nov-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 893

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm, windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of CCC paint repair of Skyway DIP. Track progress of elevator intercom installation.
Elevator meeting to discuss CCO 355 issues. Misc MEP paperwork and write diaries.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

USA HOIST COMPANY, INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: USA HOIST COMPANY, INC.

JNM JAMES KIKULSKIMechanic 0.00 0.00 0.00 0.00

Diary: Dispute

Elevator

TJ Rapp and Dirk Throgmorton continue to work debugging the braking mechanism on the elevator. As
the elevator is run, the braking mechanism engages. They speculate that it is engaging because of a low
power reading in the cab. They don't know if the cab is not getting enough power or if the control panel is
just reading low lower.

The crew worked from 0700 to 1530, leaving the site without resolving the issue.

098 0-000-000.098

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

USA HOIST COMPANY, INC.

Diary: Dispute

Elevator Meeting

Elevator meeting to discuss the outstanding CCO 355 pay issues. Bill O'Sullivan sent an email with
justifications for the Spider renal costs.

001 0-CIC-EFA.355

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 5.00 0.00 0.00 5.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 662 Date: 14-Nov-2014 Friday

JNM ARMANDO AVITAPainter 5.00 0.00 0.00 5.00

Diary: Dispute

DIP paint repair

Armamdo Avita and Ernesto Solon spent 5 hours using air tools to spot repair portions of the 10" CCSF
Sewer Force Main along the IB barrier of the EB bridge at the Skyway transition section. Following this
work, the crew applied a first coat of Miozic primer over the repaired areas.

The crew used an air compressor to run the air tools, and a crew truck to access the location.

001 0-BAR-EFA.384
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